

May 8, 1965

STAT

PROCESSOR DEVELOPMENT PROGRAM

STAT

April was much appreciated by the [] people. They were happy to have the opportunity to review the effort to date and confirm the direction of the effort for the future as outlined in their reports and proposals.

STAT

The clean room is still in final check out [] and has not been bought off [] has a withhold on the [] contract which they will not pay until the room is accepted. The only point of contention now is the temperature and humidity control. [] insisting [] meet the specification of $\pm 2^{\circ}\text{F}$ temperature control and $\pm 5\%$ relative humidity control before they will accept the room. Apparently the commercial controllers used are not adequate. The room itself is very well done and in excellent shape.

STAT

STAT

STAT

STAT

STAT

STAT

In discussions as to whether [] should be installed in the clean room [] agreed to install those parts of the machine they will need and use for their investigation program.

25X1

STAT

The possibility of there being available some GFE equipment such as an Image Quality Meter and a 4" x 5" chip processor was of great interest [] as it would materially assist their investigations. They, of course, are interested only in items useful in the program and not just any surplus equipment.

STAT

The investigative program is continuing and some technical reports will be forthcoming on completed tasks. [] stated that [] will be moving [] permanently in the latter part of May.

STAT

STAT

STAT

STAT

STAT

STAT

STAT

STAT

STAT

STAT